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f Machine Status

• Linac – operating since last week
– No spare PA tubes; vendor to ship one 2/15; 

Brookhaven has 6, willing to send one
• Booster – operating since last week

– MKS05 extraction kicker failed / replaced with pinger
– Enough spare ferrites to build new pinger

• Main Injector – operating since Sunday AM
– Turn-on progressed smoothly
– Minor, but annoying, BPM and flying wire problems
– Providing 120 GeV protons for pbar commissioning
– Proton coalescing checked out this AM – back to 

nominal performance ~85% eff ⇒ 250-270 E9 / bunch
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f Machine Status

• Transfer Lines – not bad, need tweaking
– Different current readbacks after power supply work 

causing some hassles

• Pbar – stacking at modest level
– Need to tune P1, P2 transfer lines for small spot size
– Characterizing new production target
– Need to phase-in Debuncher, Accumulator cooling

• Recycler – almost ready for beam
– Replaced valve in R22 transfer line on Saturday; 

vacuum OK, waiting to test valves on Tuesday
– All correctors powered up OK
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f Tevatron Status

• Turn-on progressed very smoothly (at first…)
– No ground faults to find
– No quenches during ramp tests up to 1005 GeV

• Shunt for the Main Injector dipoles now at C0 has 
been commissioned successfully

• Was essentially waiting for beam on Sunday when 
ground fault developed @ C34 
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f Tevatron Plans

• Warming up C3 to 300K to isolate ground fault 
and possibly replace a dipole or repair interface
– Warm up complete Tuesday evening

• While C3 is warm, unroll C32-1 quadrupole
– Roll is 3 mrad according the tiltmeter measurements 

done during shutdown
– Does not impact schedule

• Start turning-on Tev on Sunday 9 Feb?
• Resume post-shutdown commissioning (4-5 days)
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f Magnet Rolls According to Tiltmeter
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f Plan for Rest of Complex

• Continue post-shutdown commissioning activities
– Make sure everything else OK for Collider operation
– Complete tune-up of MI-8 line for MiniBoone running
– Recommission MI flying wires after shutdown work
– Stack to at least 100 mA by Friday

• Shoot pbars to Main Injector on Friday
– Exercise to verify readiness for Collider operation

• Take advantage of opportunity for extended study 
time until Tev is ready for HEP shot next week



Weekly Schedule
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f Summary

• Starting up the complex proceeded smoothly until 
Tevatron developed hard ground fault at C3

• Rest of complex tuning up as planned

• Tev house C3 warming to 300K to isolate fault, possibly 
replace C34-2 or C34-3 dipole
– Also unroll C32-1 quadrupole in that same house

• Tev turn-on begins Sunday (??), then begin the post-
shutdown commissioning again (4-5 days)

• Other machines have opportunity for studies during Tev 
repair and recovery
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